Project Hotlist

Status Number of Projects

In Construction 18
Headed to Construction 7

To be bid in next 6 months 17

*Table does not include Greater New Orleans Hurricane Protection System

Projects in Construction S

Estimated Total Cost

$428M
$234M
$272M




